ID Task Name Duration Start Finish Predecessors Mar 19, '17 Mar 26, '17 Apr 2,'17
o SIMITIWI[TIF[s[sIM|ITIWI|[T[F[sSs[s[M[T]

1 Mobilization 10 days Mon 3/20/17 Fri 3/31/17 P ——S——___——
2 Survey/GPS Set Up 5days  Mon 3/20/17 Fri 3/24/17 [ : .
3 Mobilize Equipment 3days Mon 3/27/17 Wed 3/29/17 2

4 EC Measures 2days  Thu 3/30/17 Fri 3/31/17 3

5 Area 1 44 days Mon 4/3/17 Thu 6/1/17

6 Debris Removal 3 days Mon 4/3/17 Wed 4/5/17 4

7 100+00 to 108+20 14 days Thu 4/6/17  Tue 4/25/17 6

8 Overflow Channel 2days Wed 4/26/17  Thu 4/27/177

9 April Rain Days 6 days Fri 4/28/17 Fri 5/5/17 8

10 | Trail Closed 22 days Wed 5/3/17 Thu 6/1/17

11 Area 3 66 days Mon 5/8/17 Mon 8/7/17

12 Asphalt Removal 3 days Mon 5/8/17  Wed 5/10/17 9

13 Overflow Channel 2days  Thu5/11/17 Fri 5/12/17 12

14 Trail Closed 66 days Mon 5/8/17 Mon 8/7/1712SS

15 Area 2 Third Fork Creek 35days Thu5/11/17 Wed 6/28/17

16 200+00 t0203+00 5days Thu5/11/17 Wed 5/17/17 12

17 203+01 to 212+38 23days  Thu5/18/17  Mon 6/19/17 16

18 May Rain Days 7days  Tue 6/20/17 Wed 6/28/17 17

19 Area 2 UT 2A 10 days Thu 6/29/17 Wed 7/12/17

20 300+00 to 301+30 4 days  Thu 6/29/17 Tue 7/4/17 18

21 June Rain Days 6 days Wed 7/5/17  Wed 7/12/17 20

22 Area 2 UT 4 89 days Thu 4/6/17 Tue 8/8/17
23 400+00 to402+62 6days Thu7/13/17  Thu 7/20/17 21
24 Site Clean Up 5 days Fri 7/21/17  Thu 7/27/17 23
25 Channel Backfill 55 days Thu 4/6/17  Wed 6/21/17 7SS
26 July Rain Days 8 days Fri 7/28/17 Tue 8/8/17 24
27 Boardwalk 87 days Wed 5/3/17  Thu 8/31/17
28 Begin Driving Piles 22 days Wed 5/3/17 Thu 6/1/17 10SS
29 Boardwalk Constructing 41 days Fri 6/2/17 Fri 7/28/17 28
30 May, June, July Rain Days 21days Mon 7/31/17  Mon 8/28/17 29
31 Site Clean Up Demobilization 3days  Tue 8/29/17  Thu 8/31/17 30
32 Dormant Season 9days Mon 12/4/17 Thu 12/14/17
33 |Ed Live Stakes 3days Mon 12/4/17 Wed 12/6/17
34 Riparian Planting, Bare Roots 3days Thu12/7/17 Mon 12/11/17 33
35 Herbaceous Plugs 3days Tue 12/12/17 Thu 12/14/17 34
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May 21, '17
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Aug 13, '17 Aug 20, '17 Aug 27, '17 Sep 3, '17

Sep 10, '17

Sep 17,'17
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5,'17 Nov 12, '17
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